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3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

IT.

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1830 HOURS THURSDAY, MARCH 30, 1995)

A.

OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE

OPERATIONS.

PERSONNEL ON-SCENE: EPA - 1
TAT - 2
USCG - 3
ERCS -13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS:
COSTS TO DATE

03/30/95 CEILING
EPA DIRECT $ 15,327 $ 27,500
EPA INDIRECT $ 23,968 $ 40,000
ERCS $ 248,787 $1,350,000
TAT $ 36,182 $ 65,000
USCG $ 32,407 $ 67,500
UNALLOCATED $ 405,000
TOTAL $ 356,671 $1,955,000

ACTIONS TAKEN

A.

BULKING OPERATIONS CONTINUED. TO DATE, 35 DRUMS OF
FLAMMABLE LIQUIDS AND 10 DRUMS OF FLAMMABLE SOLIDS HAVE
BEEN GENERATED.

ERCS TRANSPORTATION AND DISPOSAL COORDINATOR ON-SITE TO
REVIEW BULKING SCHEMES WITH SITE CHEMIST.

ERCS GROUPED/HAZ-CATTED APPROXIMATELY 3,000 - 4,000 SMALL
CONTAINERS INTO APPROPRIATE WASTE STREAMS FOR BULKING.

AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED
TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT
THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE
OBSERVED.

TAT/USCG PERFORMED CONTINUOUS AIR MONITORING OF BULKING
OPERATIONS.
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F. TAT COLLECTED WATER SAMPLE FROM STANDING WATER IN TANK
FARM CONTAINMENT CELL. SAMPLE WAS SHIPPED OFF-SITE TO BE
ANALYZED FOR PARAMETERS REQUIRED BY BALTIMORE DEPARTMENT
OF PUBLIC WORKS.

G. MDE REPRESENTATIVE SIGILLITO ON-SITE TO REVIEW SITE
OPERATIONS.

IIT. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS, HAZ-CAT OPERATIONS,
AND SMALL CONTAINER WASTE STREAM GROUPING. USCG AND/OR
TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE.
ATIR MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS‘FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL
ARRANGEMENTS .

D. TANK ANALYTICAL RESULTS DUE WEEK OF APRIL 9, 1995.
E. SOIL ANALYTICAL RESULTS DUE WEEK OF APRIL. 9, 1995.

F. OSC TO CONTINUE COORDINATE ACTIVITIES WITH LOCAL, STATE,
AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





